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EXECUTIVE

In August 1993, Congress enacted Public Law 103-62 called the �Government
Performance and Results Act of 1993� (GPRA). The Act requires Federal
agencies to develop strategic plans of at least a five-year duration by September

 1997. It also requires agencies to develop annual performance plans
beginning in fiscal year 1999 and to report annually on actual performance
compared to Agency goals beginning in fiscal year 2000. The Act sets forth the
major tenets of a results-oriented management approach that focuses on using
resources and information to achieve measurable progress toward program
outcomes related to program goals. (See page 1.)

The Regional Inspector General�s Office in Dakar, Senegal reviewed
 youth strategic objective activities to determine whether the

Mission had a) developed a strategic plan and an annual plan which were
consistent with the Agency�s strategic framework, b) developed performance
indicators which were consistent with Agency goals, c) developed a system for
collecting and reporting accurate performance data, and d) used performance
information to enhance program effectiveness. In addition, the audit sought to
determine whether the Mission�s youth strategic objective activities were making
satisfactory progress toward achieving the intended benefits. (See page 3.)

The total life-of-project funding for  four youth-related activities
was $135.8 million of which $80.9 million had been expended as of September
30, 1997. Of the Mission�s $80.9 million in expenditures, approximately $50.2
million were related to population and health activities. The remaining $30.7
million were related to basic education activities. (See page 2.)

Summary of Audit Findings and Recommendations

The audit found that the Mission had developed a strategic plan and an annual
plan, both which were generally consistent with the Agency�s Strategic
Framework. In addition, the Mission had developed performance indicators at
both the strategic objective and intermediate results levels for population and
health activities which were generally consistent with Agency goals. The Mission
had also developed performance indicators at both the strategic objective and
intermediate results levels. However, one of the intermediate results indicators
for basic education activities was not adequate. Moreover, the Mission had not
yet developed targets for seven other indicators. In addition, the Mission had
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not developed a system to retain documentation to support baselines, reported
results, or planned targets for its performance indicators. We recommend that
the Mission delete the one problematic  education intermediate results
indicator and develop targets for the seven other indicators. We also recommend
that the Mission establish a system to centrally maintain information to support
reported baselines, results, and targets in the Mission�s Results Review Report.
(See pages 4  10.)

The audit also found that the Mission had developed a system for collecting and
reporting performance results data, although Mission personnel did not verify
reported results. Consequently, the Mission may report incorrect performance
results for its population, health and basic education activities. We recommend
that the Mission establish procedures to verify the validity and appropriateness
of reported data. (See pages 10  14.)

With regard to the use of performance information, the audit found that
 used performance information to enhance program effectiveness.

Specifically, we found three examples: 1) the Mission developed new indicators
to measure performance, 2) the Mission reoriented its population and health
activities to improve effectiveness, and 3) the Mission improved management
control by consolidating agreements. (See pages 15  16.)

Overall, for the items tested,  youth strategic objective activities
were making satisfactory progress toward achieving the intended benefits. For
the Mission�s five basic education performance indicators that had 1996
performance targets, the Mission exceeded four targets and fell short of meeting
one target. (See Appendix V, Table A). Although the Mission had not
established targets for its population and health indicators, a comparison with
a period nine years earlier showed a beneficial increase for all five indicators for
which a comparison was possible. (See Appendix V, Table C). (See pages 17 

 

Management Comments and Our Evaluation

In response to our draft report, USAID/Mali provided written comments which
are included in their entirety as Appendix II. We considered these comments in
preparing the final report. The Mission agreed with the audit report�s four
recommendations and will assess the appropriateness of these recommendations
for the other strategic objectives.  has made Management Decisions
to address all four recommendations.
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Recommendation No. 1 recommended the deletion of the education intermediate
results performance indicator concerning increased application of solutions to
both urban and rural environmental problems by youth. The Mission stated
that the environmental education indicator can be deleted. This action
constitutes a Management Decision: the recommendation can be closed when
the indicator is deleted.

Recommendation No. 2 recommended the establishment of a system to centrally
maintain information to support reported baseline values, results, and targets
in the Mission�s Results Review Report. The Mission�s response stated that the
Results Center will collect and manage information to support reported values,
results and targets. By establishing a Results Center, the Mission has made a
Management Decision; the recommendation can be closed when evidence is
provided that the Results Center is functioning.

Recommendation No. 3 recommended the establishment of performance targets
for all youth strategic objective indicators in the Mission�s Results Review
Report. The Mission�s response stated that a workshop was held to ensure that
partners understand the rationale behind the indicators, definition of terms, and
agreement on targets. Based upon these actions the Mission has made a
Management Decision; this recommendation can be closed when targets for all
indicators are provided.

Recommendation No. 4.1 recommended that procedures be established for
Mission officials to verify the validity and appropriateness of reported data for
performance indicators. The Mission stated that the youth strategic objective
team and the Results Center have identified steps to assure that a functioning
tracking system is in place. Mission staff will be conducting a series of field
visits to respective PVO sites to gain an understanding of the data collection
procedures. These steps and proposed actions indicate that the Mission has
made a Management Decision; the recommendation can be closed when the
procedures for verifying results data are finalized and implemented.

Recommendation No. 4.2 recommended the establishment of a system to ensure
that required progress reports are received and accounted for. In its response,
the Mission stated that it will establish a �tickler system� to monitor progress
reports and the program office will ensure that progress reports are received on
time. The Mission�s planned �tickler system� constitutes a Management
Decision; and the recommendation can be closed when the Mission furnishes
documentation proving that the tickler system has been established.
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INTRODUCTION

Background

In August 1993, Congress enacted Public Law 103-62 called the “Government
Performance and Results Act of 1993” (GPRA). The Act requires Federal
agencies to develop strategic plans of at least a five-year duration by September
30, 1997. It also requires agencies to develop annual performance plans
beginning in fiscal year 1999, and to report annually on actual performance
compared to Agency goals no later than March 3 1.2000. The Act sets forth the
major tenets of a results-oriented management approach that focuses on using
resources and information to achieve measurable progress toward program
outcomes which clearly relate to program goals. Congress selected USAID to be
a pilot agency for the implementation of GPRA for fiscal years 1995 and 1996.

To support the Agency’s implementation of GPRA, the Office of Inspector General
is conducting audits designed to provide the status of USAID’s  implementation
of GPRA. Our audit at USAID/Mali  conducted from September 30, 1997
through December 18, 1997 is an important part of this Agency-wide effort.

In September 1995, USAID issued a document entitled The Agencv’s Strategic
Framework and Indicators 1995-1996, which highlighted two goals: 1) a
stabilization of the world’s population and the sustainable protection of human
health and 2) broad-based economic growth. In order to achieve these goals,
USAID created five areas which are supported by USAID/Mali’s  youth strategic
objective activities. These five areas are: 1) sustainable reduction in unintended
pregnancies, 2) sustainable reduction in child mortality, 3) sustainable
reduction in maternal mortality, 4) sustainable reduction of STI/HIV
transmissions among key populations, and 5) basic education expanded and
improved to increase human productive capacity.

USAID/Mali used a client identification approach (focused on youth) as opposed
to USAID’s sector approach to categorize its activities. USAID/Mali  believes that
traditional vertical sectoral programs would not afford sufficient impact on
Malian  society to achieve the profound behavioral changes required to reach its
goal and vision. USAID/Mali adopted a client identification approach because
it believed that it would be more effective in changing the behavior of a
generation. The multi-sectoral youth strategic objective targets the youth of a
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nation as the key demographic group to affect the change needed to achieve the
goal and vision over time. The working hypothesis of this strategic objective is
that an integrative approach focused on a particular demographic group rather
than a traditional sectoral  approach will yield greater results.

-

-

To support its youth strategic objective activities, USAID/Mali  was implementing
four projects: 1) Community Health and Population Services, 2) AIDS
Awareness and Prevention, 3) PVO Co-Financing and 4) Basic Education
Expansion. As illustrated in Chart 1, the life-of-project funding for the Mission’s
portfolio of youth activities totaled $135.8 million. As of September 30, 1997,
$80.9 million of the $135.8 million had been expended.

-

-

Chart 1
USAID/Mali’s  Portfolio of Youth Strategic Objective

Activities Per Mission Accounting and Control Reports

Total Total
Life-of- Obligations Expenditures

Project Total as of as of
Funding g/30/97 g/30/97

Activity (in millions) (in millions) (in mmon!3)

Community Health
and Population
Services $40.9 $37.5 $20.1

AIDS Awareness
and Prevention $3.9 $6.1 $2.0

PVO Co-Financing
$50.0 $47.1 $28.1

Basic Education
Expansion $41.0 $41.0 $30.7

Total $135.8 $131.7 $80.9’

’ Of the Mission’s $80.9 million in expenditures, approximately $50.2 million were related to
population and health activities. The remaining $30.7 million in expenditures related to
activities promoting basic education.

-

-

-

-

-
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Audit Objectives

We performed this audit as part of the Office of Inspector General’s decision to
audit USAID’s  implementation of GPRA. It was designed to answer the following
audit objectives:

1) Did USAID/Mali,  for its youth strategic objective activities, in accordance
with Agency directives and in support of the Agency’s actions to comply with
the Government Performance and Results Act:

a) Develop a strategic plan and an annual plan which were consistent
with the Agency’s Strategic Framework?

b) Develop performance indicators which were consistent with Agency
goals?

c) Develop a system for collecting and reporting accurate performance
data?

d) Use performance information to enhance program effectiveness?

2) Were USAID/Mali’s youth strategic objective activities making
satisfactory progress toward achieving the intended benefits?

Appendix I contains a complete discussion of the scope and methodology for the
audit.
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REPORT OF
AUDIT FINDINGS

Did USAID/Mali,  for its youth strategic objective activities, in
accordance with Agency directives and in support of the
Agency’s actions to comply with the Government Performance
and Results Act:

a) Develop a strategic plan and an annual plan which were
consistent with the Agency’s Strategic Framework?

USAID/Mali developed both a strategic plan and an annual plan for its youth
strategic objective activities which were generally consistent with the Agency’s
Strategic Framework.

In August 1995, USAlD/Mali developed a Strategic Plan for its activities from
1996 through the year 2002. This plan identified a vision statement of “More
Mali - Less Aid” and a goal for Mali to achieve a level of sustainable political,
economic and social development that eliminates the need for concessional
foreign assistance. Three strategic objectives and one special objective were
established. The first strategic objective, and the subject of this report, is the
youth strategic objective which encompasses population, health and basic
education activities.

Although, the Mission’s Strategic Plan was developed before USAID developed
its September 1996 Strategic Framework, we found that the Mission’s Strategic
Plan for its youth strategic objective activities was generally consistent with the
Agency’s Strategic Framework for managing population, health and educational
activities. This 1996 Strategic Plan had a total of ten performance indicators for
its population and health activities. However, in 1997, the Mission selected
twelve new performance indicators for its population and health activities. (See
Chart 2). Consequently, we reviewed these new indicators and found them also
to be generally consistent with both the Mission’s Strategic Plan and USAID’s
Strategic Framework.

The goal of the Mission’s youth strategic objective activities is to improve social
and economic behavior among youth. Thus, the Mission’s strategic objective (as
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outlined in both its Strategic Plan and its anticipated 1997 Results Review
Report) supports the Agency’s goals for world population stabilization, health
and broad-based economic growth. More specifically, the Mission’s youth
strategic objective activities support four of the Agency’s health objectives: 1)
sustainable reduction in unintended pregnancies, 2) sustainable reduction in
child mortality, 3) sustainable reduction in maternal mortality, and 4)
sustainable reduction of STI/HIV transmissions among key populations.
Additionally, the Mission’s youth strategic objective activities support one of
USAID’s economic objectives: expanded and improved basic education to
increase human productive capacity.

As illustrated in Chart 2, USAID/Mali  has ten performance indicators at the
strategic objective indicator level for 1997. Four of these indicators are related
to and generally consistent with population and health activities: 1)
contraceptive prevalence for men and women, 2) immunization coverage of
children less than one year old, 3) prenatal care immunization coverage, and 4)
prevalence of sexually transmitted infections among pregnant women. The other
six indicators are related to and consistent with basic education activities: 5)
increased total gross enrollment ratio of boys and girls, 6) increased gross
enrollment ratio of girls, 7) increased sixth grade attainment rate of boys and
girls, 8) increased sixth grade attainment rate of girls, 9) increased gross access
ratio of boys and girls, and 10) increased gross access ratio of girls.

For 1997 the Mission has eight population and health indicators and three
education indicators at the intermediate results level. We found that these
intermediate results indicators were also supportive of and generally consistent
with the Mission’s strategic objective, with the exception of one education
indicator. This issue is discussed on page seven of this report.

CHART 2
USAID/Mali’s  Youth Strategic Performance Indicators

1996 1997

Activity/ Population Education Total Population Education Total
Indicator and Health and Health

Strategic
Objectives 4 6 10 4 6 10

Intermediate
Results 6 3 9 8 3 11

Total 10 9 19 12 9 21

-

-

-

-

-

-

-

-

-

-
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Did USAID/Mali, for its youth strategic objective activities, in
accordance with Agency directives and in support of the
Agency’s actions to comply with the Government Performance
and Results Act:

-
b) Deveiop performance indicators which were consistent

with Agency goals?
-

-

-

-

-

-

-

-

-

For bot.h 1996 and 1997, USAID/Mali  developed performance indicators which
were generally consistent with Agency goals, with one exception. One of the
Mission’s intermediate result indicators for education activities was not
practical, objective or reliable. Other problems include the fact that the Mission
had not developed a system to retain documentation to support baselines and
reported results; neither had it established planned targets for all youth
strategic objective indicators.

In the 1996 report USAID/Mali  reported on 19 performance indicators at both
the strategic objective and intermediate results level. There were ten population
and health performance indicators and nine for basic education. Subsequently,
for the 1997 report, the Mission developed twelve new population and health
performance indicators to replace the original ten population and health
indicators while maintaining the original 1996 basic education indicators.
Therefore, for the reporting year 1997, the Mission intends to report on a total
of 21 performance indicators for its youth strategic objective activities. (See
Chart 2, page 5).

For the twelve new population and health indicators, four are at the strategic
objective level and eight are at the intermediate result level. The other nine
performance indicators are related to the promotion of basic education, six of
which are at the strategic objective level while three are at the intermediate
results level.

We found that all twelve population and health performance indicators and eight
of nine basic education indicators were, for the most part, objective and
quantitative, Performance targets, when developed, were time-specific and
verifiable, and the Mission had determined the way in which to measure and
with what frequency to measure the performance indicators. The performance
indicators were also consistent with the broadly-stated performance indicators
listed in USAID’s “Agency Strategic Framework and Indicators 1995 - 1996”.
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Although the Mission’s performance indicators in the two major areas were
generally consistent with Agency goals, our audit noted three weaknesses with
USAID/Mali’s  program: 1) one of the basic education indicators was
problematic, 2) the Mission needs to establish a system to document reported
results, and 3) the Mission needs to develop indicator targets for the indicators
that do not have them.

One intermediate results indicator for
educational activities is not adeauate

USAID’s  Automated Directives System (ADS) Section 203.5.5e states that
operating units shall, at regular intervals, critically assess the data they are
using to monitor performance to ensure that they are of reasonable quality.
One of USAID/Mali’s  youth strategic objective basic education intermediate
results indicators is: “Increased application of solutions to both urban and rural
environmental problems by youth”. (See Appendix III, page 2, performance
indicator 2.3). We found that this indicator is not practical, objective or reliable.
The Mission had chosen this indicator without the experience of discriminating
analysis. Furthermore, the method of data collection had not been determined.
Without a reliable indicator, competent decision making cannot take place.

Recommendation No. 1: We recommend that the Director, USAID/Mali
revise or delete the education intermediate results performance
indicator concerning increased application of solutions to both urban
and rural environmental problems by youth.

USAID’s  Automated Directives System (ADS) Section 203.5.5e states that
operating units shall, at regular intervals, critically assess the data they are
using to monitor performance to ensure that they are of reasonable quality.
ADS Section E203.5.5(5)  adds that data quality will be assessed as part of the
process of establishing performance indicators and choosing data collection
sources and methods. The USAID  Center for Development Information  and
Evaluation (CDIE) guidance for selecting performance indicators in TIPS No. 6
similarly states that one consideration for choosing performance indicators is
whether data of sufficiently reliable quality for confident decision-making can
be obtained.

Intermediate results indicator “Increased application of solutions to both urban
and rural environmental problems by youth” is problematic. Using CDIE criteria
for assessing performance indicators, we found that this indicator was not
objective: that is, there was ambiguity about that which was being measured.

-

-

-

-

-

-

-
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Additionally, this indicator was impractical because it was too general and
USAID/Mali has not explained the meaning of the terms “solutions” and
“problems”. Furthermore, the Mission has not determined its method of data
collection. Therefore, it is impossible to obtain data of sufficiently reliable
quality for confident decision-making. As a result of these problems, several
Mission staff agreed that this indicator had little practical value and stated that
it should be changed or deleted entirely.

The Mission chose this indicator without the experience of discriminating
analysis. To rectify these types of problems, the Mission has contracted the
services of a consulting firm to provide assistance in the development of
activities for both youth and environmental issues. It is understandable that
the Mission may want to have separate indicators measuring each of these two
activities: however, because these activities have not yet been finalized, and this
indicator deemed impractical, we recommend that the Mission revise or delete
it.

The Mission needs to establish a system to maintain
information reported in its Results Review ReDort

ADS Section E203.5.5  states that operating units shall establish performance
monitoring systems which meet Agency standards for managing and
documenting the data collection process. In spite of this requirement,
USAID/Mali had not developed a system to retain documentation to support
baselines, performance results and performance targets, which were listed in its
Results Review Report. The Mission had not established such a system because
its Results Review process was still evolving. Furthermore, due to the newness
of the process and changing guidance from USAID/Washington, the Mission had
not yet established policies and procedures for its Results Review and Resources
Request process. As a result of not retaining documentation to support reported
results and planned targets, the Mission found it difficult to assess the data it
uses in its Results Review Reports critically.

Recommendation No. 2: We recommend that the Director, USAID/Mali
establish a system to centrally maintain information to support
reported baseline values, results, and targets in the Mission’s Results
Review Report.

ADS Section E203.5.5 states that operating units shall establish performance
monitoring systems which meet Agency standards for managing and
documenting the data collection process. ADS Section 203.5.5e adds that
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operating units shall, at regular intervals, critically assess the data they are
using to monitor performance.

-

Regardless of this requirement, USAID/Mali  had not developed a system to
retain documentation to support baselines, 1996 performance results and
performance targets, which were listed in its Results Review Report. The
Mission had not established such a system because its Results Review process
was still evolving at the time of the audit. Furthermore, due to the newness of
the process and changing guidance from USAID/Washington, the Mission had
not yet established policies and procedures for its Results Review and Resources
Request process.

-

-

-

As a result of not retaining documentation within the Mission itself to support
reported results, the Mission was generally unable to support its reported
baselines amounts, performance results and planned targets. Although we were
able to locate documents to support the Mission’s reported results from reports
of USAlD’s contractors and Government of Mali officials, auditors cannot ensure
that these sources will always retain the supporting documents or be available
to provide the Mission with them. Population and health results data were
obtained from the Demographic Health Survey (DHS) report. With the
assistance of a member of the youth strategic objective team, the auditors were
able to verify the results data for the ten population and health performance
indicators which USAID/Mali reported in its 1996 Results Review Report.
However, that team member had intimate knowledge of the DHS report and,
without his specific assistance, this verification could not have been performed.
Equally problematic was the fact that the Mission did not have documentation
to support the results data reported in the 1996 Results Review Report for the
six education indicators. In order to verify the results data for these indicators,
the auditors had to go to the Ministry of Basic Education.

By not retaining documentation to support reported results and planned targets,
the Mission found it difficult to assess the data used in its Results Review
Reports critically. To avoid potential documentation problems in the future, we
recommend that the Mission establish a central system to maintain information
to support baselines, reported results, and performance targets discussed in its
Results Review Report.

-

-

-

-

-

-

-
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Targets are needed for
seven performance indicators

-

-

-

-

-

-

-

-

-

-

-

-

Section 202.4 of USAID’s Automated Directives System defines performance
targets as t-he specific and intended result to be achieved within an explicit
timeframe and against which actual results are compared and assessed. It also
states that a performance target is to be defined for each performance indicator.
However. USAID/Mali  had not established targets for seven of its strategic
objective indicators. The Mission’s youth strategic objective team primarily
focused its attention on the revision of the population and health indicators
rather t.han on the completion of establishing related targets. Without the
performance targets, the Mission cannot determine whether it is progressing, as
intended, t-award achieving those performance indicators.

Recommendation No. 3: We recommend that the Director, USAID/Mali
establish performance targets for all youth strategic objective
indicators in the Mission’s Results Review Report.

Section 202.4 of USAID’s Automated Directives System defines a performance
target as i~he specific and intended result to be achieved within an explicit
timeframe ;tncl against which actual results are compared and assessed. It also
states that a performance target is to be defined for each performance indicator.

Although USAID/Mali  had developed a total of 21 performance indicators to
measure its activities at the strategic objective and intermediate results levels,
the Mission had not yet established targets for seven of these indicators. In
1997 the Mission had revamped its population and health activities and
consequently established twelve new indicators to be used in the 1997 Results
Review Report. This process required research of data, assessment of
alternatives and communication with several partners. While having already
established the indicators, USAID/Mali  had not yet completed the targets for
each indicator. The Mission is currently developing targets: however, as of the
date of this alldit,  the establishment of targets for four population and health
indicators rem,ains  incomplete.

Without these performance targets, the Mission cannot determine whether it is
progressing, as intended, toward the achievement of those performance
indicators. This inhibits the ability of the Mission to monitor, analyze, and, as
appropriate. modify youth strategic activities. Therefore, we believe performance
targets shollld  be established for all strategic objective and intermediate results
indicators that do not have them.
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Did USAID/Mali  for its youth strategic objective activities, in
accordance with Agency directives and in support of USAID’s
actions to comply with the Government Performance and
Results Act:

c) Develop a system for collecting and reporting accurate
performance data?

U&AID/Mali  developed a system for collecting and reporting performance data
in its Results Review Report for its youth strategic objective activities. However,
Mission personnel did not verify reported results. As a consequence, the
Mission reported inaccurate performance  results for six of the sixteen
performance indicators that pertained to strategic objective activities reported
in the 1996 Results Review Report. We were unable to verify the results for
three other performance indicators because the Mission had not reported results
for these indicators. (See Appendix III, Pages 1 and 2, Indicators 1, 3, 7, 8, 9,
10.) s

USAID/Mali’s  collected data for its 1996 Results Review Report from two
sources: 1) Demographic Health Survey and 2) Government of Mali’s Ministry
of Basic Education. The Demographic Health Survey (DHS) which was funded
by USAID,  provided the data for health related activities while the Government
of Mali’s Ministry of Basic Education, which has been strengthened by
USAID/Mali-funded technical assistance, was the source of the education data.

It is anticipated that, in 19972,  USAID/Mali  will obtain results data from not
only the Ministry of Basic Education but also the Ministry of Health and project
implementors. We noted that this data collection process would be facilitated
by the fact that both the Mission and its project implementors would be
reporting on the same performance indicators. The Mission has already notified
the others of the new 1997 indicators and has conducted frequent meetings with
them to ensure a comprehensive understanding of the reporting requirements.
Based on these actions, we conclude that the Mission had developed a
reasonable system for collecting and reporting performance information.

Although the Mission had developed a system for collecting and reporting

2 Our audit tested results data in the Mission’s 1996 Results Review Report and from the
progress reports of three implementing partners who will  be providing data to be used in
USAID/Mali’s  1997 Results Review Report.

-

-

-

-

-

-

-
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-
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performance data, we found that it needs to strengthen its data collection
system by adopting procedures to verify reported results. During the audit, we
traced figures reported in the 1996 Results Review Report to their related source
d0cument.s. The results of these findings are shown in Appendix III. They
indicated that for the sixteen performance indicators reviewed, ten were reported
correctly while six were reported incorrectly; we were unable to verify the results
for three other indicators because the data were not reported. (See Appendix III,
page 2, Items 2.1, 2.2, and 2.3)

Since USAID/Mali  plans to collect results data from the project implementors
for the 1997 Results Review Report, we decided to test the existing systems of
data collect,ion used by these implementors in their periodic progress reports.
We tested data at the institutional reporting level and at the field reporting level;
i.e., at the point of original entry. We found many errors in the items tested and
a lack of supporting documentation, indicating serious problems with these
reporting systems. Appendix IV contains the results of our tests and is
explained in more detail below .

USAID/Mali  needs to adopt
procedures to verifv reported results

ADS Section 203.5.5e states that the Agency and its operating units shall, at
regular intervals, critically assess the data they are using to monitor
performance to ensure they are of reasonable quality and accurately reflect the
process or phenomenon that are being measured. In spite of this requirement,
we found that USAlD/Mali did not ensure the correct reporting of the 1996
performance results for six of sixteen indicators that pertained to population,
health and basic education activities under the Mission’s youth strategic
objective. As a result of reporting inaccurate or inappropriate performance
information, the Mission may have missed opportunities to improve program
effectiveness. The reporting inaccuracies were the result of the fact that the
Mission did not have procedures in place for Mission officials to verify the
accuracy of data being reported.

Recommendation No. 4: We recommend that the Director, USAID/Mali:

4.1 establish procedures for Mission officials to verify the validity
and appropriateness of reported data for performance indicators,
and
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4.2 establish a system to ensure that required progress reports are
received and accounted for.

ADS Section 203.5.5e  states that USAID and its operating units shall, at regular
intervals, critically assess the data they are using to monitor performance to
ensure they are of reasonable quality and accurately reflect the process or
phenomenon that are being measured. ADS Section E203.5.5(4)(a)  adds that
comparable data for all performance indicators of strategic objectives and
USAID-funded intermediate results shall be collected and reviewed on a regular
basis, ADS Section E203.5.5 states that operating units shall establish
performance monitoring systems which meet Agency standards for managing
and documenting the data collection process. Furthermore, ADS Section
203.5.5a states that operating units should complete and periodically update a
performance monitoring plan that provides details for collecting relevant
performance data and information. Notwithstanding this requirement, we found
that USAID/Mali  did not ensure the correct reporting of the 1996 performance
results for six of the sixteen indicators that pertained to population, health and
basic education activities under the Mission’s youth strategic objective. The
reporting of t.hese inaccurate results placed the Mission at risk of making
unwise decisions.

As stated earlier in this report, the results data for the youth strategic objective
performance indicators from the 1996 Results Review Report were obtained from
two sources. For population and health-related indicators, the data came from
the Demographic Health Survey: and for education-related indicators, the
Ministry of Basic Education provided the data. There were a total of nineteen
performcame  indicators, sixteen of which had reported data (the other three did
not); six of these sixteen had an error greater than 5%. (See Appendix III,
indicators 1, 3, 7, 8, 9, and 10).

For 1997 and future years the Mission plans to obtain results data from data
reported by their partners project implementors in their progress reports. Thus,
to ensure accuracy, we reviewed and tested data in the progress reports of three
of the eleven partners currently implementing youth strategic objective activities.
CARE and Africare working in population and health: World Education worked
in basic education.

Appendix IV, Tables A and B, contains the results of testing at the CARE field
office in the city of Macina.  We attempted to verify twelve data elements from
two separate quarterly progress reports from 1996. Of the twelve data elements
tested, six contained errors over five percent (data elements 1, 4, 5, 6, 11, and
12), five were materially correct (data elements 2, 7, 8, 9, and lo), and one did

-

-

-

-

-

-

-

-

-

-

-

-
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not have any supporting documentation, (data element 3).

Appendix IV, Tables C and D, contains the results of testing at Africare’s field
office in the city of Dioro for the period September 1996 to February 1997. We
attempted to verify fourteen data elements (Table C); four contained errors (data
elements 1, 3, 4, and 5), two were correct (data elements 2 and 9), and eight did
not have supporting documentation (data elements 6, 7, 8, 10, 11, 12, 13, 14).
In addition to testing the documentation at the field office, we also attempted to
verify the data reported at Africare’s service delivery point in the village. We
chose four data elements (immunizations for measles, tetanus 1, tetanus 2, and
tetanus 3) and attempted to reconcile the data reported to the field office with
the original log books maintained at the service delivery point in the villages of
Nonongo, Yollo, and Soke (Table D), For the twelve data elements analyzed
(four immimizations  at three villages) significant errors were identified. For
example, in the village of Soke, 122 tetanus-VAT 3 immunizations were
reported: however, our audit verified only 24 actual tetanus-VAT 3
immunizations (an overstatement of 80%). In the village of Nongongo, 37
tetanus-VAT 1 immunizations were reported: while our audit verified 72 actual
tetanus-VAT 1 immunizations (an understatement of 95%). We believe that this
situation was caused by inadequate supervisory reviews on the part of
USAID/M;\li  and t,he implementing partners. The Africare supervisor stated that
he had nc\rc‘r  reviewed the original log books prior to our visit.

To verify the accuracy of results data for basic education activities, we attempted
to verify the data reported in the World Education progress report for the period
June to December 1996. World Education works with a number of Malian  non-
governmental organizations (NGOs)  to establish community schools in the
Bamako area. We visited the offices of nine of these Malian NGO’s to verify data
reported to World Education. We attempted to verify data in three reporting
elements: 1) schools opened, 2) students enrolled, and 3) parent teacher
associations formed). Therefore, we reviewed 27 data elements (three elements
at nine organizations). Of the 27 data elements examined eleven were correctly
reported, foiir were incorrect, and twelve data elements were not reported
because there was no activity. (See Appendix IV, Table E, page 3).

In addition to testing data at the local NGO field office level we also visited five
schools to \erifjr two data elements: 1) enrollments of boys and 2) enrollment of
girls. Of these ten data elements, seven were correct and three were incorrect.
(See Appendix IV, Table F, page 4). We believe that the errors in the number of
students enrolled was due to differences caused by the normal transfer of
students derring  the school year. To determine the number of students enrolled,
we used the enrollment number at the beginning of the school year; however,

14



other data originated from different dates.

Although we were ultimately successful in obtaining this information, we needed
to collect it from the implementing partner because the Mission did not have a
system to track or file progress reports. During the audit, we had great difficulty
in locating progress reports. For example, we had to go to the AfYicare  office to
obtain copies of its progress reports from October 1995 to March 1996 and from
September 1996 to February 1997 because they could not be located at the
Mission.

As a result of reporting inaccurate or inappropriate performance information,
the Mission may have missed opportunities to improve program effectiveness.
The Mission had not established procedures because it had focused its attention
on developing new indicators and establishing a results center. Furthermore,
t.he Mission had not yet established policies and procedures for its Results
Review and Resources Request process due to the newness of the process and
changing guid,ance  from USAID/Washington.

The reporting of inaccurate or inappropriate performance information places the
Mission at risk of making unwise decisions. In addition the Mission’s ability to
monitor activities is diminished. Accordingly, the Mission should check,
challenge and verify information it receives from its various reporting entities
prior to the acceptance and reporting of any performance data in the Results
Review Report. Moreover, it must maintain documentation files supporting its
verification process.

Did USA.ID/Mali,  for its youth strategic objective activities, in
accordance with Agency directives and in support of the
Agency’s actions to comply with the Government Performance
and Results Act:

d) Use performance information to enhance program
effectiveness?

USAID/Mali  used performance information to enhance program effectiveness.

-

-

-

-

ADS Section 203.4 defines performance information as the product of formal
performance monitoring systems, evaluative activities, customer assessment and
surveys, a,gency research and informal feedback from implementors and
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customers. USAID/Mali  collects perforrmance  information on its population,
health and basic education activities throllgh  the use of evaluations, studies,
contractor reports, site visits, and meetings to help it make planning and
program implementation decisions.

During our audit, we found three examples of the way in which the Mission had
used performance information to improve program effectiveness: 1) modifying
the way it measured performance results, 2) changing the approach to health
activities, and 3) synchronizing the management of partners’ activities.

The most obvious example of using performance information to enhance
program effectiveness was the revision of the population and health performance
indicators. As a result of feedback from USAlD/Washington  and its project
implementors, USAID/Mali  performed additional analyses of the 1996 strategic
objective and intermediate results indicators for population and health activities.
The Mission concluded that the indicators would not effectively measure the
results of the interventions and would not provide timely, useful information to
make future decisions. Consequently, the Mission deleted all four of the
strategic objective  indicators and all six of the intermediate results indicators for
population and health activities. The Mission then developed four new strategic
objective indicators and eight new intermediate results indicators (See Chart 2,
page 5). The new intermediate results indicators are more useful and should
improve progr,am effectiveness because they were designed to measure the
supply, qllality, demand, and sustainability of the services provided. Then, in
order to minimize the problems of reporting data consistently from all the project
implementors working in population and health activities, the Mission informed
all implementors of the new indicators for which they would be reporting results.
To ensure a. comprehensive understanding on the part of all the parties involved,
the Mission conducted frequent explanatory meetings to discuss the new
indicators and the way in which data should be reported.

In addition to revising its performance indicators, the Mission also used
performance  information to assess its approach to its health activities. For
example, in 1997, the Mission restructured its approach to child survival
activities based on DHS (1995-1996) data and other data. These activities now
focus on four areas: 1) the expanded program of immunization (EPI), 2)
nutrition, 3) community information and education (IEC), and 4) integrated case
management (ICM). As discussed below, we believe that this new focus will lead
to improved program effectiveness.

The US&D/Mali youth strategic team believe the EPI approach is one of the
most cost/beneficial public health interventions available as it is preventative
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rather than curative. Planned nutrition activities recognize the importance of
this health aspect since it is estimated that more than half of the mortalities of
children under five years of age is attributable to malnutrition. The IEC
activities propose to increase the awareness and knowledge of child survival
issues at the community level. The ICM approach uses simple algorithms to
address common childhood illnesses. For example, if a child has a fever and is
breathing rapidly, the conventional approach requires giving both antibiotic and
antimalarial medications. On the other hand, the ICM approach calls for the
use of one drug which is effective in treating both illnesses at the same time.
Obviously, this is a more cost effective and efficient approach because it
addresses t-wo problems simultaneously. The Mission has developed a strategy
to address these four health interventions and is in the process of developing an
action plan.

The last escample  of the Mission’s use of performance information to improve
program efficiency was the consolidation of the cooperative agreements. The
population. health and basic education activities are comprised of four projects
with more than twenty project implementors. To provide greater management
control and more effective communication and coordination of activities,
USAID/Mali  reduced the number of project implementors and enacted new
cooperative agreements. This consolidation also standardizes the data reporting
process cand achieves a more comprehensive picture of activities. During the
period of the audit, the Mission executed new cooperative agreements with six
of its current project implementors working in population, health and basic
education activities. The Mission selected to continue its relationship with
those project implementors whose prior performance and accomplishments from
earlier project agreements was evident. By limiting the number of partners
implementing population, health and basic education activities, USAID/Mali has
improved its management control of youth strategic objective activities.

Manapement  Comments and Our Evaluation

USAID/Mali  agreed with Recommendation No. 1 and stated that the
environmental education indicator can be deleted since there are other
indicators which measure this quality.

The Mission agreed with Recommendation No. 2 and is in the process of
collecting information to support reported values, results and targets which will
be managed centrally by the Mission’s results center.

-

-

-

-

USAID/Mali  also agreed with Recommendation No. 3. At the end of the year a
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workshop was held to ensure that partners understand the rationale behind the
indicators, definition of terms, and agreement on targets. Work continues with
the Ministry of Basic Education in establishing targets for reporting indicators.

Regarding Recommendation No. 4, the Mission’s results center and strategic
objective team will establish a functioning tracking system, and, with its
partners. conduct a workshop on the validity and appropriateness of reported
data, Furthermore, the Mission will establish a “tickler system” to monitor
progress reports and the program office will ensure that progress reports are
received on time.

Were USAID/Mali’s  youth strategic objective activities making
satisfactory progress toward achieving the intended benefits?

We were Iinable to make a complete determination of whether the Mission’s
youth strategic objective activities were making satisfactory progress toward
achieving intended benefits because we were unable to determine the progress
of nine of ninet.een  1996 indicators. However, for the ten indicators which were
tested, WC foimd that the Mission was generally making satisfactory progress in
achieving the intended benefits.

For 1996, USAID/Mali  established under its Strategic Objective No. 1, “Improved
Social and Economic Behaviors Among Youth”, ten strategic objective and nine
intermediate result performance indicators which were related to population,
health and basic education activities. The Mission established performance
targets for five of these indicators. For the other fourteen indicators, the Mission
had not yet established targets.

Looking more specifically at the nine performance indicators related to education
activities, USAID/Mali  established performance targets for five of the indicators
at the strat-cgic objective level (AppendixV,  Table A, indicators 5, 6, 7, 9, and 10)
and none at the intermediate results level (Appendix V, Table B, indicators 2.1,
2.2, and 2.3). Four of the five strategic objective performance indicators with
targets, exceeded those targets; the fifth fell short. The other four indicators had
no established targets: therefore, they could not be measured.

Regarding population and health activities, USAID/Mali  had established 1996
performance mrgets  for neither the four strategic objective indicators nor the six
intermediate results indicators. Regardless of the lack of performance targets,
it was possible to determine progress in those activities by comparing the results
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listed in the 1987 Demographic Health Survey (DHS) with the 1995-1996 DHS.
Five of the ten population and health performance indicators were reported in
the 1987 DHS survey. As illustrated in Appendix V, Table C all five of these
indicators e,xhibited a beneficial increase.

In summary, USAID/Mali  has made satisfactory progress in its youth strategic
objective activities for the items analyzed. Of the nineteen 1996 performance
indicators, the Mission had the following results: four exceeded their targets, one
fell short. of its target, five demonstrated progress, and nine were not
measurable. Based on positive results for nine of the ten indicators for which
data was available, we conclude that, for the items examined, the Mission was
making satisfactory progress toward achieving its planned targets and the
intended benefits of its population, health and basic education activities.

Management Comments and Our Evaluation

The Mission agreed that the youth strategic objective activities were making
satisfactory progress toward achieving the intended benefits.

-

-

-

-

-.
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SCOPE AND
METHODOLOGY

Scope

The Office of the Regional Inspector General for Audit/Dakar audited
USAID/Mali’s  implementation of the Government Performance and Results
Act of 1993 in relation to the Mission’s youth strategic objective activities in
accordance with generally accepted government auditing standards.
USAID/Mali’s  expenditures for youth strategic objective activities total $80.9
million as of September 30, 1997. Our audit examined results data from the
Mission’s 1996 Results Review Report and from the progress reports of three
project implementors who will be providing data to be used in USAID/Mali’s
1997 Results Review Report.

We conducted our field work in Bamako, Mali from September, 30 1997
through December 18, 1997. Our field work was performed at USAID/Ma_li
and at project sites around Bamako and the cities of Dioro and Macina.  The
Director, USAID/Mali made various representations concerning the
management of the Mission’s youth strategic objective activities in a
management letter signed December 18, 1997.

-

Methodology

-

-

-

-

In conducting our field work, we assessed internal controls relating to the
Mission’s reporting of performance results. Our audit also included an
analysis of pertinent regulations, policies and procedures, and the latest
U&AID/Mali’s  Control Assessment.

We also gained an understanding of USAID/Mali’s  program strategies,
approaches and activities as they relate to the Mission’s youth strategic
objective activities by interviewing cognizant USAID,  governmental, non-
governmental and technical assistance officials. In addition, we reviewed
project files, project evaluations, and financial reports.
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Furthermore, as illustrated in Appendices III, IV and V, we traced the strategic
objective and intermediate results contained in the 1996 Results Review Report
as well as the reports of the project implementors to their related source
documentation.

-

Results data were considered accurate if the number reported agreed with the
source document within 5%: that is, +5% or -5%. We considered the reliability
of the source documents, but we did not audit the figures reported in them.

-

-

-

-

-

-

-
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MEMORANDUM

-
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DATE: February 27, 1998

TO: Henry L. Barrett, RIGIAIDakar

z;;Tz ;/~~~AID~ali

entation of the Government Performance -
Act for Youth Strategic Objective Activities, Report No. 7-68%9%

XXX-P (DRAFT)

Presented below are USAIDIMali’s comments on the subject draft audit report,
-

MANAGEMENT COMMENTS AND OUR EVALUATION:

-

-

-

-

-

USAID/Mali  appreciates the quality of the analysis presented in the audit report on the
mission’s Youth Strategic Objective. The Mission agrees with the 4 major recommendations
to improve the quality of indicators as well as reported results. The audit confirms that the
Mission has developed a strategic plan and annual plan which are consistent with the
Agency’s Strategic Framework. In addition, the Mission has developed performance
indicators at the strategic objective and intermediate results level for population and health
activities which are consistent with Agency goals. The audit also found that the Mission has
developed a system for collecting and reporting performance results data. It was clearly
shown that the Mission uses performance information to enhance program effectiveness.
Overall, the Youth strategic objective activities were making satisfactory progress toward
achieving the intended benefits.

The auditors reviewed facts related to last year’s Results Review Report. USAlD/Mali
would like to underscore that many of the recommendations cited below have already been
identified by the SO team as areas for improvement. The auditors did include some
information on current activities to revise indicators and their targets, improve definitions,
standardize partner reporting, establish verifiable data collection systems and develop inhouse
archives for performance documents. As well, the SO team is in the process of refining its
results framework to better capture the spirit of the Strategic Objective Statement. This is in
line with AID/W statements following the 1996 Results Review Report.

The Mission appreciates the supportive analysis of the Youth Strategic Objective
reporting. Many of the recommendations are already on the team’s agenda. The Mission will
assess the appropriateness of these recommendations for the other Strategic Objectives.
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A. Recommendation No. 1: We recommend that the Director. USAID/Mali  revise or
delete the education intermediate results performance indicator concerning increased
application of solutions to both urban and rural environmental problems by youth.

Mission Comment: The Mission agrees that the indicator on environmental education can
hc eliminated since there are other indicators under this Intermediary Result which measures
quality. CrrcenCom  (U.S. contractor) began its environmental education program activities at
rhe end of 1997.

R. Recommendation No. 2: We recommend that the Director, USAlD/Mali  establish a
system to centrally maintain information to support reported baseline values, results, and
~aryets  in the Mission’s Results Review Report.

-
Mission Comment: The Mission is in the process of collecting information to support
reporlcd values, results and targets which will be managed centrally by the Mission’s Results
(‘enter. The  Youth Strategic Objective Team will regularly update the information database
hcing maintained by the Results Center and work with the Results Center in analyzing this
data.

C. Recommendation No. 3: We recommend that the Director, USAID/‘Mali  establish
pcrformancc targets for all youth strategic objective indicators in the Mission’s Results
Review Report.

!klission Comment: At the time of the audit, the Mission had revamped its population and
health Indicators to be used in the CYZOOO  Results Review and Resources  Report. Indicators
~vcrc  standardized during the final steps for the new Cooperative Agreements. Baseline data
was used to set targets. Additional information on definition of terms, sources of data and
data collection methods were discussed with each partner. A workshop was held at the end of
the year to ensure that partners understand the rationale behind the indicators, definition of
terms and agreement on targets.

-
The  SO team is continuing to advocate for improvements in data collection, quality of data
and its reliability regarding basic education data. Work continues with the Ministry of Basic
Education in establishing targets for reporting indicators. The SO team is evaluating the
appropriateness  of using promotion rates for students in the first cycle of primary education as
a proxy for sixth grade passing rates since the PVO program ievei will have sixth grade
classes in community schools in 1998. The overall goal is to have a verifiable and high
quality data bank which can be used for making appropriate policy and program decisions.

-

-

-

-

-
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I). Recommendation No. 4: We recommend that the Director, USAID/Mali

4.1: ostabiish procedures for Mission officials to verify the validity and
appropriateness of reported data for performance indicators, and

J.2: establish a system to ensure that required progress reports are received and
xcounted for.

Xlission Comment 4.1: The audit report highlights the need for verification of reported
results.  The standardization of indicators is the basis for uniform reporting. It will contribute
slgnificmtly in the establishment of verifiable and reliable data systems to be financed by the
new Cooperative Agreements. Working in conjunction with the Results Center, the SO Team
has ldcntified steps to be taken within the immediate future to assure that a functioning
tracking system is in place. Staff will be conducting a series of field visits to respective PVO
sltcs to gain a comprehensive understanding of the data collection procedures/data flow. This
will be an opportunity to identify common issues in data collection which will be discussed
Jurlng a Youth/Results Center workshop, conducted with PVO partners and Ministry of
I Iealth represcntativcs, on establishing the validity and appropriateness of reported data.

Illission  Comment 4.2: The SO Team has already developed a standardized reporting
Ibrm for the Youth Strategic Objective and Intermediate Results. Customized indicators
have also been  developed with each partner, requiring partners to provide information every
SIX months. To further ensure that these procedures are followed appropriately, the team is
c~tablishing  a “tickler system” which will remind partners that reports are due within the
month. This mechanism will allow the team to identify late reports. Given the consolidation
of the cooperative agreements, the Program Office will take the lead to make sure reports are
annually  received on time. Each technical SO team member working with their respective
P\:O partner will also maintain working files which will closely monitor activity resource
Iltiii/;ltion  and progress/results achieved.

-

-

-

-
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RESULTS OF TESTING OF 1996 REPORTED
YOUTH STRATEGIC OBJECTIVE RESULTS

Indicator as reported in 1996
Results Review and Resource
Request Report

Progress Reported
by Mission

Progress
Verified by

Audit

Variance3

Actual %4

Strategic Objective 1:
Improved Social and
Economic Behaviors Among
Youth

Not Applicable

1. Increased contraceptive 87- 1% w in union 1.3% - .3% -30.0%
prevalence rate (modern 87- 5% m in union 4.8% .2% 4.0%
methods) for men and women 96- 5% all women 5.0%
(all ages) 96- 11% all men 10.9% .l% . 9%

2. Increased contraceptive 96- 7.2% (15-l 9) 7.2%
prevalence rate (CPR) for modern 96- 22.33% (20-24) 22.3% _ -
methods for 15-24 years cohort

(men)

3. Increased contraceptive 87- 1.1% (15-19) 1 .O% .l% 9.1%
Drevalence  rate (CPR) for modern 87- 1.3% (20-24) 1.3%
methods for 15-24 years cohort 96- 3.2% (15-l 9) 3.2%
(women) 96- 5.5% (20-24) 5.5%

4. Increased percentage of 96- 20.8% 20.8% _

:hildren 12-23 months receiving
‘ull range of immunizations
lDPT3,  BCG, 0PV3, measles) by
.heir first birthday

5. Increased gross enrollment
.atio (total girls and boys)

3. Increased gross enrollment
,atio (girls)

7. Increased sixth grade
Mainment  rate
total girls and boys)

95- 42.3% 42.3% _

96- 46.5% 46.7% - .2% - .4%

95- 33.4% 33.3% .l% .3%
96- 38.4% 36.5% 1.9% 4.9%

95 41% 49.9% -8.9% -21.7%
96- 45% 49.4% -4.4% - 9 .8%

3. Increased sixth grade 95- 39% 40.4% -1.4% - 3.6%
Htainment rate (girls) 96- 40% 44.0% -4.0% -10.0%

3. Increased gross access ratio 95- 33.4% 36.4% -3% - 9.0%
total girls and boys) 96- 41.5% 39.5% 2% 4.8%

IO. Increased gross access ratio 95- 32.6% 30.1% 2.5% 7.7%
girls) 96- 37.4% 32.0% 5.4% 14.4%

’ Data was considered accurate if the number reported agreed with the source
documentwithin 5%: that is. +5% or -5%.

4 The variance divided by the progress reported by Mission equals the variance percent.

-
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RESULTS OF TESTING OF 1996 REPORTED
YOUTH STRATEGIC OBJECTIVE RESULTS

Indicator as reported in 1996 Progress Reported Progress Variance
Results Review and Resource by Mission Verified by
Request Report Audit Actual %

Intermediate Result 1: Healthier Not Applicable
young women and men making
responsible decisions about
child survival and reproductive
hoa!?h  in targeted geographic
areas

1 .l . Increased percentage of 87- 33% 33.5% (~30 yrs) - .5% -1.5%
births assisted by a trained 96- 45% (<20) 45% _ -
attendant by 15-24 years cohort 96- 39.6% (20-34) 39.6% - -

1.2. Increased percentage of 87- 33% 33.5% - .5% -1.5%
births assisted by a trained 96- 40% 40% _
attendant

1.3. Increased percent of births
during the last three years for
which the mother received two
or more Tetanus Toxoid

87- 18% 18%
96- 31.7% 31.7% -

immunizations during pregnancy

1.4. increased percent of reported 96- 22.4% (15-l 9) 22.4% -

condom use among unmarried, 96- 24.1% (20-24) 24.1%
sexually active males aged 15-24
years in the most recent sexual
intercourse

1.5. Increased percentage of 96- 10.7% 10.7%
,eported condom use among men
Nho have ever used condoms
during the most recent  sexual
ntercourse

1.6. Increased percentage of 96- 12.1% 12.1% -

under four month olds exclusively
breast-fed

Intermediate Result 2: Better Not Applicable
educated young women and
men with skills relevant to the
market economy in targeted
geographic areas

2.1. Increased percentage of
community school students
passing sixth grade exams (total
girls and boys)

Not Repotted N/A N/A N/A

2.2. Increased percentage of Not Reported N/A N/A N/A
community school students
passing sixth grade exams (girls)

2.3. Increased application of Not Reported N/A N/A N/A
solutions to both urban and rural
environmental problems by youth
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TABLE A
RESULTS OF TESTING OF CARE PROGRESS REPORTS

MACINA - APRIL, MAY, JUNE 1996
-

Data Element

Child less than one year receiving all
immunizations

Women vaccinated (twice)

Trained in birthing methods

Supervision visits

Data
Reported

164

1,636

16

58

Data
Verified
by Audit

199

1,634

N/A

12

Variance

Actual %

-35 - 21%

2

N/A N/A

46 79%

-

-

-

-

TABLE B
RESULTS OF TESTING OF CARE PROGRESS REPORTS

MACINA - JULY, AUGUST, SEPTEMBER 1996

Data Data Variance
Data Element Reported Verified by

Audit Actual %

Child less than one year receiving all 88 110 -22 -25%
immunizations

Women vaccinated twice

Couple-years protection:
- Condom
- Spermicides
- Pill
- All methods

Women w/knowledge of SIDA

Consultations

225 271 -46 -20%

1.13 1.13
4.78 4.78

34.13 33.67 .46 1%
40.04 39.58 .46 1%

470 703 -233 -50%

169 159 10 6%

-



Data Element

Child less than one year immunizations:
- BCG
- Dtcoq 1
- Dtcoq
- Dtcoq 3
- Rougeole (measles)

Tetanus:
-VAT 1
- VAT 2
- VAT 3

Pre Natal Care:
- Visits to Clinic
- Qualified Attendant

Worn???  Using Family Planning

Persons attending Oral Rehydration Therapy Training

Monthly Village Sanitation

/Oral Rehydration Demonstrations

APPENDIX IV
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TABLE C
RESULTS OF TESTING OF AFRICARE PROGRESS REPORTS

DIORO  - SEPTEMBER 1996 - FEBRUARY 1997

Data
Reported

752
801
442
203
517

1,522
271
388

103
215

479

671

25

13

Data Variance
Verified by

Audit Actual %

878 -126 -17%
792 9 1%
554 -112 -25%
271 -68 -33%
654 -137 -26%

N/A N/A N/A
N/A N/A N/A
N/A N/A N/A

103 0 0
N/A N/A N/A

N/A N/A N/A

N/A N/A N/A

N/A N/A N/A

N/A N/A N/A

TABLE D
RESULTS OF TESTING OF AFRICARE PROGRESS REPORTS

DIORO - SEPTEMBER 1996 - FEBRUARY 1997
(AGREED TO SUPPORTING DOCUMENTATION AT THE VILLAGE LEVEL)

Data Element
Data

Reported
Data Variance

Verified by
Audit Actual %

Child less than one year receiving immunization for
Rougeole (measles)
- Nonongo village
- Yollo village
- Soke village

50 59 - 9 - 18%
95 21 74 78%

131 70 61 47%

Tetanus - VAT 1
- Nonongo village
- Yollo village
- Soke village

37 72 -35 - 95%
76 101 -25 - 33%

134 125 9 7%

Tetanus - VAT 2
- Nonongo village
- Yollo village
- Soke village

12 26 -14 -117%
60 48 12 20%
64 45 19 30%

Tetanus - VAT 3
- Nonongo village
- Yollo village
- Soke village

66 73 - 7 - 11%
56 92 -36 - 64%

122 24 98 80%

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-
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TABLE F-

-

-

-

RESULTS OF TESTING AT OMEAS AND AADEC
TWO PARTNER NGO’S WORKING WITH WORLD EDUCATION

(JUNE - DECEMBER 1996)

School (NGO)/Data Element
Data

Reported
Data

Verified by
Audit

Variance

Actual %

Lafiabougou (OMEAS)

boys I 4.5 45 0 0

girls

Sebeninkoro (OMEAS)

46 46 0 0

boys

girls

Point-G (OM EAS)

boys

girls

Daoudabougou (AADEC)

boys

girls

Sokorodji (AADEC)

boys

girls

37 38 -1 -3%

38 37 1 3%

2 6 2 5 1 4 %

14 16 -2 -14%

4 2 5 5 -13 - 3 1 %

4 3 4 0 3 7 %

35 34 1 3%

2 0 19 1 5 %
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TABLE E
RESULTS OF TESTING OF WORLD EDUCATION PROGRESS REPORT

(JUNE - DECEMBER 1996)

School (NGO)/Data  Element
-

-

-

-

-

-

-

-

-

-

-
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-

-

-

-

-

-

-

-

-

-

-

-

TABLE A
USAID/MaIi’s Progress Towards Its 1996

Youth Strategic Objective Targets

Strategic Objective 1: Improved social and
economic behaviors among youth

Planned
Target

Progress
Verified
by Audit

Variance

Actual %

1. Increased contraceptive prevalence rate (modern N/A 5.0% all women N/A 11) N I A
methods) for men and women (all ages) 10.9% all men

2. Increased contraceptive prevalence rate (CPR) for N/A 7.2% (15-l 9 yrs) N/A/l  ) N/A
modern methods for 15-24 years cohort (men) 22.3% (20-24 yrs)

3. Increased contraceptive prevalence rate (CPR) for N/A 3.2% (15-l 9 yrs) N/A N/A
modern methods for 15-24 years cohort (women) 5.5% (20-24 yrs)

4. Increased percentage of children 12-23 months N/A 20.8% N/A N/A
receiving full range of immunizations (DPT3, BCG,
OPV3, measles) by their first birthday

5. Increased gross enrollment ratio (total girls & boys) 45.0% 46.7% 1 .7% 3.8%

6. Increased gross enrollment ratio (girls) 34.0% 36.5% 2.5% 7.4%

7. Increased sixth grade attainment rate 47.0% 49.4% 2.4% 5.1%
(total girls and boys)

8. Increased sixth grade attainment rate (girls) N/A 44.0% N/A N/A

9. Increased gross access ratio (total girls and boys) 41 .O% 39.5% -1.5% -3.7%

10. Increased gross access ratio (girls) 33.0% 37.4% 4.4% 13.3%

N/A = Because planned targets were not established, it was not possible to determine progress for these
indicators.

I1 ) = See Appendix V, page 3 of 3 for comparison with 1987 actual results.

-
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TABLE B
USAID/MaIi’s  Progress Towards Its 1996

Youth Strategic Objective Targets

Planned
Target

Progress
Verified
by Audit

Variance

Actual %

Intermediate Result 1: Healthier young
women and men making responsible decisions
about child survival and reproductive health in
targeted geographic areas

1.1. Increased percentage of births assisted by a
trained attendant by 15-24 years cohort

1.2. Increased percentage of births assisted by a
;. lined attendant

N/A

N/A

4 5 %  (~20 yrs)
39.6% (20-34 yrs)

40.0%

N/A /l)  N / A

N/A /l) N/A

: 3. Increased percent of births during the last three N/A 31.7% N/A  /l) N/A
,,ears for which the mother received two or more
Tetanus Toxoid immunizations during pregnancy

1.4.  Increased percent of reported condom use N/A 22.4% (15-19 yrs) N/A N/A
among unmarried, sexually active males aged 15-24 24.1% (20-24 yrs)
years in the most recent sexual intercourse

1.5. Increased percentage of reported condom use N/A 10.7% N/A N/A
among men who have ever used condoms during the
most recent sexual intercourse

1.6. Increased percentage of under four month olds N/A 12.1% N/A N/A
exclusively breast-fed

Intermediate Result 2: Better educated young
women and men with skills relevant to the
market economy in targeted geographic areas

2.1. Increased percentage of community school
students passing sixth grade exams (total girls and

boys)

N/A N/A N/A N/A

2.2. Increased percentage of community school N/A N/A N/A N/A

students passing sixth grade exams (girls)

2.3. Increased application of solutions to both urban N/A N/A N/A N/A
and rural environmental problems by youth

N/A = Because planned targets were not established, it was
not possible to determine progress for these indicators.

-

-

-

-

-

-

-

-

-

-

-

-

0) = See Appendix V, page 3 of 3 for comparison with 1987 actual results.
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TABLE C
USAID/Mali’s  Progress Towards Its 1996

Youth Strategic Objective Targets

Strategic Objective 1: Improved social and
economic behaviors among youth

1987 Actual 1996 Actual Changes

1. Increased contraceptive prevalence rate
(modern methods) for men and women (all
ages)

1% women
5% men

5.0% all women 4% increase
10.9% all men 5.9% increase

2. Increased contraceptive prevalence rate (CPR) 1.1% 3.2% (15-l 9 yrs) 2.1% increase
for modern methods for 15-24 years cohort 1.3% 5.5% (20-24 yrs) 4.2% increase
(women)

Intermediate Result 1: Healthier young
women and men making responsible
decisions about child survival and
reproduction health in targeted geographic
areas

1 .l . Increased percentage of births assisted by
a trained attendant by 15-24 years cohort

1.2. Increased percentage of births assisted by
a trained attendant

All ages 33%

33%

45% (<20 yrs) 6% + increase
39.6% (20-34 yrs) (estimated) 11

40.0% 7% increase

1.3. Increased percent of births during the last i 8% 31.7% 13.7% increase
three years for which the mother received two or
more Tetanus Toxoid immunizations during
pregnancy

l/ The exact information for this indicator is not available. The 1987 amount represents all births for all ages
of women. The 1996 amount represents the categories less than 20 years and between 20-34 years of age,
consequently, the change is only an estimate.
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APPENDIX OF ACRONYMS. TERMS AND DOCUMENTS

-

-

-

-

-

-

-

-

-

ACRONYMS

ADS - Automated Directive System
CDIE - Center for Development Information and Evaluation
EPI - Expanded Program of Immunization
GPRA - Government Performance and Results Act of 1993
ICM - Integrated Case Management
IEC - Community Information and Education
NGO - Non-Governmental Organization
PVO - Private Voluntary Organization
ST1 - Sexually Transmitted Infections
TIPS - Guidance from the USAID Center for Development Information and

Evaluation

TERMS

Intermediat,e  Result - A key result which must occur in order to achieve a
strategic objective.

Performance Baseline - The value of a performance indicator at the beginning
of a planning and/or performance period.

Performance Data - Information related to the actions, decisions, events of
activities.

Performance Indicator - A particular characteristic or dimension used to
measure intended changes defined by an organizational unit’s results
framework.

-

Performance Information - The product of formal performance monitoring
systems, evaluative activities, customer assessment and surveys, Agency
research and informal feedback from partners and customers.

-
Performance Target - Specific and intended result to be achieved within an

explicit timeframe and against which actual results are compared and
assessed.

Representations - Assertions by management concerning the internal control
struct.ure,  including disclosure to the auditor of irregularities that may
impact the internal control system or environment.
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Results Framework - The development hypothesis including those results
necessary to achieve a strategic objective and their casual relationships and
underlying assumptions.

Strategic Objective - The most ambitious results in a particular program area for
which the USAID  operation unit is willing to be held responsible.

Strategic Plan - The framework which an operating unit uses to articulate the
organization’s priorities, to manage for results, and to tie the organization’s
results to the customer/beneficiary.

DOCUMENTS

Resu1t.s  Review and Resource Request (R4) - document submitted to
USAID/Washington  by the operating unit on an annual basis: also referred
to as the Results Review Report

-

-

-

-

-

-

-

-

-

-

-

-

-

-


